# Managed Print / Mail Services Project

## High Level Milestones

<table>
<thead>
<tr>
<th>Managed Print / Mail Project</th>
<th>Jan-16</th>
<th>Feb-16</th>
<th>Mar-16</th>
<th>Apr-16</th>
<th>May-16</th>
<th>Jun-16</th>
<th>Jul-16</th>
<th>Aug-16</th>
<th>Sep-16</th>
<th>Oct-16</th>
<th>Nov-16</th>
<th>Dec-16</th>
</tr>
</thead>
<tbody>
<tr>
<td>Contract Award</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Majority Service Commencement</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Annual Strategy Program</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Project Close Out</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Student Rollout
- **Student Rollout Phase 1**
  - Planning
  - Deploy: GO LIVE
  - Confirm: GO LIVE
- **Student Rollout Phase 2**
  - Planning
  - Deploy: GO LIVE
- **Student Rollout Phase 3 - Reconfigure**
  - Planning
  - Deploy: GO LIVE

### FXA Responsibility of Student Environment
- Planning
- Deploy: ONGOING

### Staff Rollout
- **Print Management Solution (SOW)**
  - Planning
  - Deploy: GO LIVE
- **Technical Pilot**
  - Planning
  - Deploy: GO LIVE
- **Server Infrastructure completed**
  - Planning
  - Deploy: GO LIVE
- **Transition existing devices to new server env**
  - Planning
  - Deploy: GO LIVE

### Print Centre Rollout
- **Mt Lawley**
  - Planning
  - Deploy: GO LIVE
- **Bunbury**
  - Planning
  - Deploy: GO LIVE
- **Joondalup**
  - Planning
  - Deploy: GO LIVE

### Mail / Courier Rollout
- **Mt Lawley**
  - Planning
  - Deploy: GO LIVE
- **Bunbury**
  - Planning
  - Deploy: GO LIVE
- **Joondalup**
  - Planning
  - Deploy: GO LIVE