

ID	Task Mode	Task Name	Duration	Start	Finish	January		11 March		1 May		21 June		11 August		1 October	
						13/02	6/03	27/03	17/04	8/05	29/05	19/06	10/07	31/07	21/08	11/09	2/10
1		<b>2017 Student load Planning Schedule</b>	<b>159 days</b>	<b>Wed 15/02/17</b>	<b>Mon 25/09/17</b>												
2		Reforecast II	27 days	Thu 30/03/17	Fri 5/05/17												
3		Annual Student Budget	99 days	Wed 15/02/17	Mon 3/07/17												
4		Long Term Forecast	34 days	Tue 4/07/17	Fri 18/08/17												
5		Re-forecast I	23 days	Thu 24/08/17	Mon 25/09/17												

Project: High level programme 20  
Date: Wed 22/03/17

Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			